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April 20, 2020

VIA EMAIL AND USPS

Courtney Avery
Board Administrator
Health Facilities and Services Review Board
Illinois Department of Public Health
525 West Jefferson Street, Second Floor
Springfield, Illinois 62761

Re: Annual Progress Report-Transitional Care of Lisle, Project #15-056

Dear Ms. Avery:

On May 10, 2016, the Illinois Health Facilities and Services Review Board (“HFSRB”) 
approved Project #15-056, Transitional Care of Lisle, a project to construct and establish a 
facility with a 68 bed general long term category of service to be located at 2850 Ogden Avenue 
in Lisle, Illinois.  The purpose of this letter is to provide an annual progress report pursuant to 77 
Ill. Admin. Code 1130.760. 

Status of the Project

Our current project completion date is June 30, 2020.  The Permit Holders obtained 
approval for a permit renewal at the January 15, 2019 HFSRB meeting.  The permit renewal 
request for additional time was necessary to complete construction of the facility and allow for 
the requisite Illinois Department of Public Health life safety and licensure inspections.  We are 
happy to report that in conjunction with the Illinois Department of Public Health (“IDPH”) we 
have accelerated our construction plans to bring this facility online to meet the need for 
additional patient space in the community due to the ongoing COIVD 19 pandemic.  Despite the 
harsh winter weather, our construction has moved forward with great progress.  Our general 
contractor has estimated that the remainder of the construction timeline will be one additional 
month. 

The project is approximately 85% complete at this time.  The facility’s exterior is near 
100% complete and most of the remaining work consists of finishes and are design related.  The 
Permit Holders recently submitted an alteration request to increase the project budget and 
decrease the size of the facility.  Both of those alteration requests were approved by the HFSRB 
on April 15, 2020.  The increase in costs for the project is a result of the accelerated construction 
schedule which raised the cost of labor and construction materials.  The decrease in size of the 
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facility was to improve site access to emergency vehicles.  The approved alteration will provide 
the Permit Holders flexibility to bring the project to completion and meet applicable IDPH life 
safety and design standards. 

As this Board knows, we were also delayed because of litigation regarding the permit for 
the project.  Competitors filed an administrative review action in Circuit Court requesting that 
the Court overturn the Board’s approval.  After an extensive delay, the action was voluntarily 
dismissed by the competitors on May 30, 2017. 

Costs Incurred to Date

Since the resolution of the construction issues and litigation, significant progress has been  
made on the project.  The project was financially committed on July 27, 2018 through the 
execution of a construction contract to build the skilled nursing facility and has been reported to 
the Board.  To date, approximately $12,920,200 of the approved $14,029,117 in project costs 
have been expended on the project.  We do not anticipate the need to further alter the project in 
any way, as we expect to come in on budget.

If you have any questions or need any additional information regarding the project, please 
feel free to contact me at 312-212-4967.

Very truly yours,

BENESCH, FRIEDLANDER, 
COPLAN & ARONOFF LLP

Juan Morado, Jr.


